_Staginghotes.dgn

22,

25

Kk:\ii82522\cad\design\I8.

AM

5/5/2006 li:il:15

L}_IL 47

e aweor |
| SB LANE |LEFT TURN| NB LANE |
LANE ]

11/-0" 11°-0"

1 I

BARRIER

|

/H THMPORARY CONCRETE

y —— REMOVE AND REPLACE SHOULDER
. PRIOR TO LANE SHIFT |
STA. 49+33.03 TO 52+45.57 LT
STA. 58+64.24 TO 61+494.86 LT
STA. 62+98.37 TO 65+85.75 LT

STAGE | REMOVAL
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STAGE | CONSTRUCTION

STAGE | CONSTRUCTION

1. REMOVE AND REPLACE SOUTHBOUND SHOULDERS AS SHOWN
IN THESE PLANS UNDER TRAFFIC CONTROL STD. 701422

. INSTALL PROTECTIVE SHIELD UNDER TRAFFIC CONTROL AND PROTECTION (EXPRESSWAY)
FOLLOWING REQUIREMENTS OF ISTHA TRAFFIC CONTROL STANDARD Ef, EI0 & EI0A.

N

. INSTALL TRAFFIC CONTROL AND PROTECTION (SPECIAL) AS DETAILED IN THESE PLANS

W

. REMOVE NORTHBOUND PORTION OF EXISTING STRUCTURE

S

. REMOVE NORTHBOUND PORTION OF EXISTING APPROACH SLAB AND SHOULDER

o

. CONSTRUCT NORTHBOUND PORTION OF STRUCTURE

o0

7. CONSTRUCT NORTHBOUND PORTION OF PROPOSED APPROACH SLAB
8. CONSTRUCT NORTHBOUND SHOULDER

9. INSTALL GUARDRAIL

10. INSTALL SEEDING AND RESTORATION
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/ TEMPCORARY CONCRETE
B
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REMOVE AND REPLACE SHOULDER
PRIOR TO LANE SHIFT
STA. 60+48.77 TO 72+46.80 RT

STAGE 1i CONSTRUCTION

1. RELOCATE TRAFFIC CONTROL AND PRODECTION (SPECIAL) TO NORTH BOUND LANES
AS DETAILED IN THESE PLANS

2. REMOVE SOUTHBOUND PORTION Of EXISTING STRUCTURE

3. REMOVE SOUTHBOUND PORTION OF EXISTING APPROACH SLAB AND SHOULDER
4. CONSTRUCT SOUTHBOUND PORTION OF STRUCTURE

5. CONSTRUCT SOUTHBQUND SHOULDER

6. CONSTRUCT SOUTHBOUND PORTION OF PROPOSED APPROACH SLAB

7. INSTALL GUARDRAIL

8. INSTALL SEEDING AND RESTORATION
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STAGE 1li CONSTRUCTION

1. RELOCATE TRAFFIC CONTROL AND PROTECTION (SPECIAL) TO MEDIAN AS DETAILED
IN PLANS PROVIDING ONE THROUGH LANE IN EACH DIRECTION

2. CONSTRUCT MEDIAN

FINAL PAVEMENT MARKING AND CLEANUP

1. REMOVE TRAFFIC CONTROL AND PROTECTION (SPECIAL).
2. INSTALL FINAL PAVEMENT MARKING UNDER TRAFFIC CONTROL STD. 701426.
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